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June 6, 1989 

de maximis 

MONTHLY PROGRESS REPORT 
de maximis/ inc. 

PROJECT NAME; Bluff Road 

TIME PERIOD COVERED; 1 May through 31 May 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO; 

•Continued field activities associated with 
implementation of the EBASCO Work Plan. 

•Initiated preparation of the Remedial Investigation 
Report. 

PLANS AND PROCEDURES COMPLETED; 

•Completed installation of the deep acjuifer monitoring 
wells on May 6, 1989. This completed the agreed upon 
well program for the RI. All drilling equipment was 
decontaminated and removed from the site by May 8, 
1989. 

•At the request of USEPA, provided support to the USEPA 
RPM for the Public Availability Session May 4, 1989. 
The meeting was cancelled and rescheduled for June 7, 
1989. 

•Completed development and sampling of all monitoring 
wells May 22, 1989. Rush turnaround for deep wells 
was recjuested to ensure data availability for the RI. 

•Completed slug testing May 14, 1989. 

• Initiated demobilization from the Site May 23, 1989. 
Full demobilization is expected to take approximately 
two weeks. 

•Provided the requested CLP data packages for splits, 
spikes and blanks "(32 EPA QA/QC check samples) taken to 
date to USEPA. 

•With the help of the USEPA RPM and additional sample 
results, obtained the SCDHEC 15 day waiting period 
waiver for approval to ship and dispose of the tank 
sludge. This and the remaining waste from the site 
(PPE, decon water et al) is currently scheduled to 
occur June 7 and 8, 1989. 

•The land survey of the site was initiated May 14, 1989. 
• Due to the difficult terrain, the survey is not 
expected to be completed until June 2, 1989. 
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ACTION ITEMS FOR FOLLOWING MONTH; 

•Ship remaining waste resulting from the RI for disposal 
June 7 and 8, 1989. This includes 12 drums of tank 
sludge to ThermalKem for incineration, at least one 
bulk shipment of PPE to Ross for incineration, and the 
final decon water shipment to the Cayce POTW. 

•Complete land survey and all field activities by June 
2, 1989. Complete site demobilization by June 10, 
1989. 

•At the recjuest of USEPA, provide revised schedule based 
on accumulated minor force majeure events to the RPM 
the week of June 5, 1989. 

•At the recjuest of USEPA, provide support to the USEPA 
RPM for the Piiblic Availability Session rescheduled for 
June 7, 1989. 

•Continue preparation of the Remedial Investigation 
Report. 

ANTICIPATED DELAYS/PROBLEMS; 

•Demobilization from the site was impacted by regulatory 
delays in arranging disposal of waste materials 
resulting from the RI field activities. This will, 
however, not impact deliverables identified in the 
overall RI/FS Project Schedule. It should be noted 
that the USEPA RPM assisted in expediting shipment 
scheduling. 

•Due to the large volume of analytical data, the 
laboratory is having problems issuing data in a timely 
manner. The laboratory has released preliminary 
information so that work can be continued on the RI 
report. This is not expected to impact completion of 
the RI Report by July 17, 1989. 

RESULTS OF SAMPLING/TESTING; 

• Due to data compilation delays, the results of soil 
boring analyses have been rescheduled for issuance the 
week of June 12, 1989. All sample data will be 
available by June 17, 1989. 


